
5/4/15 1238

Site Name: 'Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 5-1-2015 DAILY WORK ORDER 

Branch: Federal Division/ Response Emergency and Rapid Response Service Grouo: 
WORK AUTH10RIZED: 
Continue to pump water on site as necessary, depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oil, sludqe, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

--- --- -
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 5.1.2015 Time:1700 Date: 5.1.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON- QTY USED Unused 
SITE: 

Response Manager 1 1 I Pick -up Truck 3 3 I -- ' Foreman 1 1 Generator 2 2 
r I Equipment Operator 1 1 Trash Pumps 0 0 

' 
___ ,_ 

Truck Driver 1 1 Utility Trailer 1 1 

Laborer 2 2 Frac Tank w Liner 1 1 I --
Health and Safety Manager 0 0 4,000 PSI Pressure 

1 1 I Washer 
I- - -

PERSONNEL OFF-SITE Open Top Roll Off 8 8 I -
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 -

Transport and Disposal Coard 1 1 
I 

Carbon Vapor Unit 1 1 

Field Cost Accountant 1 1 
I Skid Steer 1 1 

Vacuum/OT Boxes 16 16 

9,000 lb Overhead Lift 1 1 

Storage Trailer 1 1 

I Myers (Bean) Pump 1 1 

I I Air Compressor 1 1 

Excavator 1 1 

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon.5J: 

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Located and procured 
banding supplies for d_rum shioments. Worked on draft manifest for drum shipment to US Ecologv. 
T&D Coordinator continued to schedule waste shipments with US Ecology, Veolia, and Clean Harbor. Worked on draft 
manifest for drum shipment to US Ecology. 
The crew completed the consolidation of the waste in drums and totes, crushed the remaining steel drums, and 
decontaminated the excavator and vacuum truck. The crew started removing the pipes from the warehouse trenches 
and removed liquids from the Wayland Street sump. 
Hertz Excavator off rent and off site on Saturdat. 5/2/2015 

DSC 97_ 
Date: Time: l,a;:--J;? -......~rJ) .,, C) Oate: 5.4.2015 nme:900 
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Next OPERATIONAL PERIOD (administrative, tactical I status changes, specialinstroctions, H&S)(lnput for next DWO): 

Continuing cleaning of sumps in the shed and former shed area. Transfer ST 1 Tote into the other ST 1 totes. Place 
US Ecoloqy_g_n.1ms on pallets and ore_12are for shioment tomorrow. Continue pipe removal and trench cleanina 
Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set 
up procurements and track costs. 
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